

CHANGE ORDER

Project Applicability: Cherry Creek Stream Reclamation YES
Cherry Creek Low Water Crossing NO

Date of Issuance: April 26, 2012

Owner: Parker Jordan Metropolitan District

Change Order No. 002

Address: Parker Jordan Metropolitan District
c/o United Development Companies, LLC
5750 DTC Parkway, Suite 210
Greenwood Village, CO 80111

With a copy to:

J3 Engineering Consultants, Inc.
Attn: Josh Duncan
6505 S. Paris Street
Centennial, CO 80111

Contractor: Fiore & Sons, Inc. . Construction Manager: United Development Companies, LLC

You are directed to make the following changes in the Contract Documents:

Description: There are various requirements outside the original scope of work from January 1, 2012 through April 15, 2012 that necessitated change orders.

Purpose of Change Order: See attachment.

Attachments (List Documents Supporting Change): 1) Fiore's Change Order Request for Payment numbers 8-17.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$3,552,691.28

Previous Change Orders

Change Order #001

\$64,159.04

CHANGE IN CONTRACT TIME:

Original Contract Time:

300 Days (days or date)

Net Change from Previous Change Order:

N/A (days)

Contract Price Prior to this Change Order:

\$3,616,850.32

Net Increase of this Change Order:

\$58,932.23

Net Decrease of this Change Order:

\$N/A

Net Change of this Change Order:

\$58,932.23

Contract Price with all approved Change Orders:

\$3,675,782.55

Contract Time Prior to this Change Order:

300 Days (days or date)

Net Increase of the Change Order:

13 (days)

Net Decrease of this Change Order:

N/A (days)

Net Change of this Change Order:

13 (days)

Contract Time with all approved Change Orders:

313 Days (days or date)

RECOMMENDED:

By: J.R.D.
Engineer

APPROVED:

By: [Signature]
District

APPROVED:

By: [Signature]
Contractor

RECOMMENDED:

By: [Signature]
Construction Manager