

Project Change Request

Date	4/23/2012
Requester:	Catherine Medina
Change Request # (SO#_PCRxxx):	2875_002
Project Name :	Parker Jordan Metro District
Installation #:	3409

Scope proposed change:
This change order is associated to the services required to implement requested change:
Additional sign elements:
<ul style="list-style-type: none"> (1) CS00018657 – Live Data Element (-1) CS00017439 – Weather Element (3) CS00018654 – Standard Content (up to 10 setup and scheduled) (18) CS00018656 – Interactive Sub Buttons (1) CS00017440 – Company Logo (10) Additional SA hours for configuration of complex items including play triggers, blanks etc...
\$1550
Total: \$2138

Impacts of Change	
Timeline Impacts:	Timeline Change
Project Fee Changes:	Fees
Total Fees for Change Request (SO#2726_PCR-002):	\$2138
PO to which changes will apply (if applicable):	PO #
Other Impacts (if applicable):	

Assumptions
<ul style="list-style-type: none"> • Prices do not reflect any impacts to annual maintenance fees (if applicable)

Project Change Request

- | |
|---|
| <ul style="list-style-type: none"> • Prices do not include any applicable taxes or shipping fees (if applicable) |
| <ul style="list-style-type: none"> • Travel and living expense are estimates and will be billed based on actual expenses |
| |

Signatures		
Client: Name, Title <i>Norman Hudson</i> PRESIDENT		Date: <i>5-15-2012</i> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Rejected
Four Winds Interactive: Catherine Medina, PM		Date: <input type="checkbox"/> Approved <input type="checkbox"/> Rejected