



Earthwork
Demolition
Site Utilities
Structural Excavation
Overlot & Finish Grading

CHANGE ORDER REQUEST #25

To: Parker Jordan Metropolitan District
c/o Clifton Gunderson, LLP
8390 East Crescent Pkwy, #500, Greenwood Village 80111
Attn: CM-MF Development Svc., Dan Sheldon
Ph.: 303/721-1000
Fx.: 303/721-7249

Job: Cherry Creek Reclamation
Bond Rate: 0.0086
Job #: 11-08-0400
Date:

Fiore and Sons, Inc. hereby submits Change Order Request pricing for the following changes in work:
60 Day plus or minus Delayed Project Cost Aurora Site Low Water Crossing Haul roads changed to additional sidewalk

Description of Work	Price
1) Soil Preparation	\$ 6,378.40
2) Drill Seeding	\$ 361.92
3) BMP GESC Plan Maintenance	\$ 5,600.00
4) Add Concrete walk access for Planning Area 2 - Remob Fiore	\$ 2,500.00
5) Add Concrete walk access for Planning Area 2 - Remob MLL	\$ 500.00
6) Add Concrete walk access for Planning Area 2 - Remob Pase	\$ 500.00
7) Topsoil Removal, Stockpile & Replacement	\$ 1,793.50
8) 10' Concrete Trail	\$ 88,530.00
9) Re-seeding .25 Acre @ \$174.00 and Soil Preparation @ \$3,049.20	\$ 3,223.20
10) Additional Bond Premium (If Applicable)	\$ 940.73
Total Price:	\$ 110,327.75

Alternates:

- 1) \$ -
- 2) \$ -
- 3) \$ -

Qualifications:

- 1)
- 2)
- 3)

Note: Change Order work in progress for the entire contract will not extend beyond (30) calendar days or costs greater than 10% of the Contract Value without the approved Change Order signed by the client.

Exclusions:

Schedule Impact: _____

Please sign & return a copy of this cover sheet if we are to proceed with the work.

Thank you, submitted by:

Tim Mangnall

For Owner Use:	
<input type="checkbox"/>	Rejected, Do Not Proceed.
<input type="checkbox"/>	Change Order Request Approved, Proceed with Work.
<input type="checkbox"/>	Additional Information Required.
Authorized Signature _____	Date _____