

L&M Enterprises Inc.

735 E. Hwy 56
Berthoud, CO 80513

Phone: (303) 442-7401 Fax: (303) 442-2231

Change Order

No. 00001

TITLE: Covering of Debris Pile and Revegetation

PROJECT: Cherry Creek Regional Trail, Broncos Parkway Trailhead

TO: Dan Sheldon
Grant Street Ventures, LLC
9145 East Kenyon Ave., Suite 320
Denver, CO 80237

DESCRIPTION OF CHANGE

ADD: \$1,399.20. Place 120 CY of Fill to Cover Debris Pile
10 tandem loads at 12 CY/Load = 120 CY
120 CY x \$11.66/CY (unit price in bid) = 1399 20

ADD: \$450.00. Seeding and Straw Mulching of Debris Pile

Lump Sum:	\$1,849.20
Taxes:	\$0.00
Total:	\$1,849.20

The Original Contract Sum was	\$773,586.64
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Change Order was	\$773,586.64
The Contract Sum Will be Increased	\$1,849.20
The New Contract Sum including This Change Order	\$775,435.84
The Contract Time Will Not Be Changed	
The Date of Substantial Completion as of this Change Order Therefore is	

ACCEPTED:

L&M Enterprises Inc.

By: [Signature]

Date: 5-26-10

Grant Street Ventures, LLC

By: [Signature]

Date: 6/3/10

Parker Jordan Metropolitan District

By: [Signature]

Date: 6/17/10

Approved for payment