



Four Winds Interactive
Interactive Kiosks | Digital Signage Solutions

Project Change Request

Date	4/16/2012
Requester:	Catherine Medina
Change Request # (SO#_PCRxxx):	2867_001
Project Name :	Parker Jordan Metro District
Installation #:	3409

Scope proposed change:
This change order is associated to the services required to implement requested change: Adding a content player PC to the scope of work. FWP61-BSW - Apple Glen - Medius 557 ITX Case 64GB SSD 4GB Windows 7 64Bit, 3 yr Swap-IT Bundle w/ Cables \$1009.


Impacts of Change	
Timeline Impacts:	Timeline Change
Project Fee Changes:	Fees
	\$1009
Total Fees for Change Request (SO#2867_PCR-001):	
PO to which changes will apply (if applicable):	PO #
Other Impacts (if applicable):	

Assumptions
<ul style="list-style-type: none"> Prices do not reflect any impacts to annual maintenance fees (if applicable) Prices do not include any applicable taxes or shipping fees (if applicable) Travel and living expense are estimates and will be billed based on actual expenses



Four Winds Interactive
Interactive Kiosks | Digital Signage Solutions

Project Change Request

Signatures		
Client: Name, Title		Date: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Rejected
Four Winds Interactive: PM Name, Title		Date: <input type="checkbox"/> Approved <input type="checkbox"/> Rejected